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Seat No.: ________                                                     Enrolment No.______________  
GUJARAT TECHNOLOGICAL UNIVERSITY 

DIPLOMA ENGG.- VIIth SEMESTER–EXAMINATION – JUNE/JULY- 2012 
Subject code: 350603     Date: 27/06/2012        
Subject Name: CONSTRUCTION WORKS MANAGEMENT 
Time: 02:30 pm – 05:00 pm       Total Marks: 70 
Instructions: 

1. Attempt all questions.  
2. Make suitable assumptions wherever necessary. 
3. Figures to the right indicate full marks. 
4. English version is considered to be Authentic 

 
Q.1  (a) Describe the main objective of construction management and also the type 

of management. 
07

 (b) Explain engineers contractors and owners and their role in construction 
management process. 

07

    
Q.2  (a) Explain network planning. Give comparison between CPM and PERT. 07

 (b) For activity A, B, E, Q,KX,J,Z,G,F,C Logic is as follows: 
• A and B can be carried out at the same time. They represent the 

beginning of the job. 
• K follows E. 
• X depends on Q and X 
• Neither F nor G can be started before R is completed, but they can 

be concurrently performed. 
• E and Q follow A. 
• Q must be carried out before J. 
• C depends on the completion of F and G. 
• E and Q can be executed at the same time. 
• Z can only be started when C, X and J are finished.  
• Z is the last activity. 

07

  OR  
  (b) Give and explain the rules for developing Network of CPM. 07
    

Q.3 
(a) 

  

Match                ‘A’ With                 ‘B’ 
 1) Diagrammatic representation of task 

a) Optimistic time estimate 2) Completing activity in normal condition 
b) Most likely time estimate 3) Shortest time for completing an activity. 
c) Pessimistic time estimate 4) Maximum time required to complete the 

work 
d) CPM 5) Progress of activity can shown 
e) Bar chart 6) Critical Path method 
f) Network 7) Critical activity 
g) Zero time duration 8) Dummy activity 

 9) Critical Project Management  

07

 (b) List qualities and skill of good construction manager. 07
  OR  

Q.3  (a) Assume 7 construction items and its duration show the Bar chart showing 
on the particular day the progress chart actual and scheduled activities. 

07

 (b) Explain Pre and Post tender planning. 07
    

Q.4  (a) Draw a schematic diagram of any organization and show function of each 
in brief. 

07
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  (b) Enlist merits and demerits of functional organization. 07
  OR  

Q.4  (a) Give safety measures during dismantling of slab of an old dilapidated 
building. 

07

Q.4  (b) Enlist parameters affecting job lay oust and draw neat layout plan of any 
construction site you visited. 

07

    
Q.5  (a) Explain minimum wages act, 1948. 07

 (b) Enlist safety measures while working with machines. 07
  OR  

Q.5  (a) The equipment costs Rs. 3,80,000/- its proposed life is 12 years and scrap 
value is 10% then find out annual installment towards cost by sinking fund 
method.    

07

 (b) Enlist parameter affecting quality control and explain each in brief. 07
 

************* 
 
Q.1  (a) કંƨ˼કસન મેનેજમેƛટના ̆કાર જણાવી તેના ȺƉય ઓƞȐકટ�વ જણાવોુ . 07

 (b) એƛĥનીયર, કોƛ˼ાકટર અને માલીક સમĤવી તેમના રોલ જણાવો. 07

    
Q.2  (a) નેટવક½ Ɯલાનӄગ Ƀ ંછેુ ? CPM અને PERT ની સરખામણી કરો. 07

 (b) એકટ�વીટ�  A, B, E, Q,KX,J,Z,G,F,C માટ°: 

• A અને B સાથે થાય છે અને તેઓ શȿઆતની એકટ�વીટ� છેુ . 

• K એ  E ને ફોલો કર છે° . 

• X  એ Q અને X પર નભે છે.  

• F અને G એ R કƠલીટ થયા પછ�જ ચાɀ કરવીુ , પરંȱ તેઓ એક ુ

સાથે ચaaaɀ કર� સકાય છેુ . 

• E અને Q એ A ને ફોલો કર છે° . 

• Q ફર�જઈયાત પણે J કરતા પહલા ȶર� થવી જ જોઇએ° ુ . 

• C એ F અને G ના સમાƜતી પર નભે છે. 

• E અને Q સાથે થવી જોઇએ.  

• Z એ C, X અને J ના સમાƜતી પર નભે છે. 

• Z એ છેƣલી એકટ�વીટ� છે. 

07

  OR  
  (b) CPM નેટવક½ દોરવાના નેયમો જણાવી તેમને સમĤવો. 07

    
Q.3 
(a) 

  

જોડો                 ‘A’ With                 ‘B’ 

 1) ડાયા˴ામેટ�ક ર�̆ેશટંશન ઓફ ટાƨક° . 

a) ઑƜટ�મીƨટ�ક ટાઇમ 

એƨટ�મેȬ્ 

2) કƠƜલીટӄગ એકટ�વીટ� ઇન નોરમલ 

કંડ�શન. 

b)  મોƨટ લાઇƈલી ટાઇમ 

એƨટ�મેȬ્ 
 

3) સોટƨટ ટાઇમ ઓફ કƠƜલીટӄગ એન ²

એƈટ�વીટ�. 

07
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c)   પેસીમીƨટ�ક ટાઇમ એƨટ�મેȬ્ 4) મેëીમમ ટાઇમ ર�ƈવાયડ½ Ȭ કƠપલીટ ધ ુ

વક½ . 

d ) સીપીએમ 5) ̆ો˴ેસ ઓફ એકટ�વીટ� કન બી શોન°  

e)    બાર ચાટ½  6) ˲�ટ�કલ પાથ મેથડ 

f)   નેટ વક½  7) ˲�ટ�કલ એકટ�વીટ� 

g)    ઝીરો ટાઇમ સમયગાળો. 8) ડમી  એકટ�વીટ� 
 9) ˲�ટ�કલ ̆ોȐકટ મેનેજમҪટ  

 (b) કંƨ˼કસન મેનેજરની ȤણવĂા અને ƨક�લ જણાવોુ . 07

  OR  
Q.3  (a) ૭ કંƨ˼કસન આઇટમ ધાર� બાર ચાટ½ દોર� કોઇ એક દ�વસે ̆ો˴ેસ ચાટ½ 

બનાવો.  

07

 (b) ̆ી અને પોƨટ ટડર�ગ સમĤવોҰ .  07

    
Q.4  (a) કોઇપણ એક ƥયવƨથાતં́  નો માળખાક�ય ƨકચ દોર� તેના કાય± ટંકમા °

સમĤવો.  

07

  (b) કાયા½ અȵસાર ƥયવƨથાતં́ ના લાભ અને મુ યા½દાઓ જણાવો. 07

  OR  
Q.4  (a) જȒર�ત મકાનના ધાબાની તોડફોડ સમયે લેવાની કાળĥઓ જણાવો.  07

Q.4  (b) જોબ લેઆઉટને અસરકતા½ પર�બળો સમĤવી તમે Ⱥલાકાત લીધેલા કોઇ ુ

કંƨ˼કસન સાઇટનો ƨવƍછ જોબ લેઆઉટ દોરો. 

07

    
Q.5  (a) લȥતમ વેતન કાયદો ુ 1948 સમĤવો. 07

 (b) કંƨ˼કસન મસીન સાથે કામ કરતી લેવામા આવતા સલામતીના પગલાની 

યાદ� બનાવો. 

07

  OR  
Q.5  (a) એક ઇƈવીƜમેƛટની ક�મત Į ૩,૮૦,૦૦૦/- છે . તેȵ ઉપયોગી આȻƧય ુ ુ ૧૨ 

વષ½ છે. ભગંાર Ⱥƣય ુ ૧૦% લેતા તેનો સરરાસ વાષ�ક ખચ½ શӄક�ગ ફƛડની °

ર�તે શોધો.  

07

 (b) ȤણવĂા િનયં́ ણને અસરકતા½ પર�બળો ગણાવી તે ટંકમા સમĤવોુ . 07

 


	Seat No.: ________                                                     Enrolment No.______________  
	GUJARAT TECHNOLOGICAL UNIVERSITY 

