Seat No.: _____ Enrolment No._____

GUJARAT TECHNOLOGICAL UNIVERSITY

MBA (INTEGRATED) - SEMESTER– 05 • EXAMINATION – SUMMER 2017

Subject Code: 4150503 **Date: 04/05/2017**

Subject Name: Project Management

Time: 02.30 PM TO 05.30 PM **Total Marks: 70**

Instructions:

1. **Attempt all questions.**
2. **Make suitable assumptions wherever necessary.**
3. **Figures to the right indicate full marks.**

Q.1	**(a)**	Define Project. Explain phases of Project Life Cycle in detail	**07**
	(b)	What do you mean by Project Planning? How a Project Manager can cope up with uncertainty In Project Planning?	**07**
Q.2	**(a)**	Explain stages of Project Approval Process by giving any example of your choice.	**07**
	(b)	What type of resources required completing Project by any organization? Describe each in Brief.	**07**
		OR	
	(b)	Why controlling of Project is very important task in Project Management? Explain	**07**
Q.3	**(a)**	Write a short note on: Importance of Computers in Project Management	**07**
	(b)	What is PERT? Create a hypothetical example for explaining PERT in projects?	**07**
		OR	
Q.3	**(a)**	Describe various forms of Project Organization in detail	**07**
	(b)	Explain Human aspects of Project Management in brief by giving examples	**07**
Q.4	**(a)**	Define Project Contract. Describe types of Project Contract	**07**
	(b)	What is Post Project Review for successful Project implementation? Explain	**07**
		OR	
Q.4	**(a)**	What is project monitoring? Explain in Detail	**07**
	(b)	What is the role of insurance while projects are terminated?	**07**
Q.5	**(a)**	Negotiations are an important part of project management. Justify the statement with importance of it.	**07**
	(b)	If you are a Project Manager in reputed company, According to you describes some Requirements for effective negotiations in Project Management.	**07**
		OR	
Q.5	**(a)**	What are sources of finance for Project Management? Explain each in short.	**07**
	(b)	What are the obstacles while managing a project?	**07**

****