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Seat No.: ________ Enrolment No.___________ 
 

GUJARAT TECHNOLOGICAL UNIVERSITY  
BE - SEMESTER–VII (NEW) - EXAMINATION – SUMMER 2017 

Subject Code: 2170611 Date: 29/04/2017  
Subject Name: Infrastructure Engineering And Management  
Time: 02.30 PM to 05.00 PM  Total Marks: 70  
Instructions:  

1. Attempt all questions.   
2. Make suitable assumptions wherever necessary.   
3. Figures to the right indicate full marks.  

 

Q.1 (a)  Explain the sectors covered under infrastructure and highlighting its 

importance. 
07 

 (b)  Explain in details responsibilities of project manager in large scale construction 

project. 
07 

    
Q.2 (a)  Explain in brief various phases of project planning. 07 

 (b)  What is project appraisal? Explain in brief technical aspects of a project 

appraisal. 
07 

  OR  

 (b) Enlist different types of contract and explain any two in details. 07 

    
Q.3 (a) What is a work schedule? What are the purposes and objectives of preparing 

work schedule? 
07 

 (b)  Discuss the procedure of critical path method analysis with the help of simple 

example. 
07 

  OR  

Q.3 (a) Write short note on: 

1) Scrutiny of tender 

2) Earnest money deposit and security deposit 

07 

 (b) Explain in details Life cycle analysis of medium scale construction project. 07 

    
Q.4 (a) Enlist different types of risk for any type of construction project and explain 

any one in detail. 
07 

 (b) Define tender. Draft a typical tender notice for civil engineering works. 07 
  OR  

Q.4 (a) Explain Governing Features of infrastructure project in details. 07 

 (b) Write short note on: 

1) Liquidated damages and penalty 

2) Contractual disputes 

07 

    
Q.5 (a) Explain in details Procurement strategies in large scale construction project. 07 

 (b) Explain in detail various sources of funding for a large scale construction 

project. 
07 

  OR  

Q.5 (a) Describe the main organizational structure for large scale construction project 

and give their advantages and disadvantages. 
07 

 (b) Discuss the guideline to be kept in mind while estimating the incremental cash 

flows of a project. 
07 
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