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Seat No.: __________                                                Enrolment No._____________ 
   

GUJARAT TECHNOLOGICAL UNIVERSITY 
Diploma Engineering Semester –VII Examination Dec. - 2011 

 

Subject code: 350603                              Date: 19/12/2011 

Subject Name: Construction Works Management                    

Time:  02.30 pm – 05.00 pm                                      Total Marks: 70 
Instructions: 

1. Attempt all questions.  

2. Make suitable assumptions wherever necessary. 

3. Figures to the right indicate full marks. 

4. English version is considered Authentic. 

Q.1 (a) State the various types of structures for following construction. 

1. Light Construction 2. Heavy Construction. 3. Industrial Construction. 

07 

 (b) Enlist the various stages of construction and explain any one. 07 

Q.2 (a) Distinguish between Scientific Management and Administrative 

Management. 

07 

 (b) Draw the flow chart for Construction Team. 07 

  OR  

 (b) Which points should be considered before preparation of detailed Design. 07 

Q.3 (a) What are the skills required for Construction Manager. 07 

 (b) List the parameters for selection of Rail Alignment. 07 

  OR  

Q.3 (a) State the Principles and Objectives of Planning. 07 

 (b) Write the advantages and disadvantages of Construction Schedule. 07 

    

Q.4 (a) Define following terms. 

(1) Activity (2) Events (3) Dummy (4) EST (5) EFT (6) Float  

(7) Free Float 

07 

 (b) Write the merits and demerits of CPM.  07 

  OR  

Q. 4 (a) Draw the various frequency distribution curve for PERT. 07 

 (b) Draw Network from the following data and find Critical Path & Free 

Float also. 

Activity Sequence Duration in Days 

A 1 – 2 5 

B 2 – 4 6 

C 2 – 3 4 

D 3 – 5 5 

E 4 – 5 4 

F 5 – 6 3 

G 5 – 7 2 

H 6 – 7 4  

07 

    

Q.5 (a) Draw the Job layout of Multistoried Building. 07 

 (b) What are the importance of Scheduling of  Labour in Project. 07 

  OR  

Q.5 (a) Draw the flow chart of Line Organization and explain also. 07 

 (b) List the various types of Waves originating from epicenter & show its 

damaging effects. 

07 

************ 
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��-૧    અ નીચે દશા�વેલ િવિવધ �કારના બાધંકામની યાદ� લખો. 

૧. નાના-હલકા બાધંકામ ૨. ભાર -મોટા બાધંકામ 3. ઔધોગીક બાધંકામ 

0� 

 બ બાધંકામના િવિવધ તબ&ાઓ જણાવો અને ગમે તે એક સમ,વો. 07 

��-૨    અ વૈ.ાનીક સચંાલન અને વ/હવટ� સચંાલન વ0ચેનો તફાવત સમ,વો. 07 

 બ બાધંકામ ટ�મ માટનો 2લોચાટ�  દોરો . 07 

  ����  

 બ િવગતવાર ડ�ઝાઇન બનાવતા પહલા 7ા 89ાઓ :યાનમા ંરાખશો ુ . 07 

��-૩ અ બાધંકામ મેનેજરની કૌશ>યતા કઇ- કઇ હોઇ શક ? 07 

 બ ર>વે એલાઇમે@ટની પસદંગી માટના પર�બળોની યાદ� તૈયાર કરો  . 07 

  ����  

��-3 અ આયોજનના િસ:ધાતંો અને હCઓ જણાવો ુ . 07 

 બ બાધંકામ શીડDલ ના ફાયદા અને ગેરફાયદા લખોુ . 07 

��-૪ અ નીચેના પદોની FયાGયા આપો:
                                             

૧. �Jિત ૃ ૨. બનાવ 3. િનLMNયક �Jિત ૃ ૪. �Jિત વહલી શO કરવાનો ૃ  

સમય ૫. �Jિત મોડ� શO કરવાનો સમય ૃ ૬. 2લોટ ૭. S� 2લોટ  

07 

 બ Nાિંતક પાથ ર�તના લાભો અને ગેરલાભો લખો. 07 

     ����  

��-૪ અ પટ� માટના િવિવધ /Sકવ@સી િવતરણ કવ� દોરો . 07 

 બ નીચે આપેલ િવગતો પરથી નેટવક� દોરો અને Nાિંતક પાથ અને S� 

2લોટ શોધો.  

�Jિતૃ  Nમ સમયગાળો /દવસોમા ં
A 1 – 2 5 

B 2 – 4 6 

C 2 – 3 4 

D 3 – 5 5 

E 4 – 5 4 

F 5 – 6 3 

G 5 – 7 2 

H 6 – 7 4  

07 

��-૫ અ બUમાળ� મકાન માટ નો જોબ લેુ  -આઊટ દોરો. 07 

 બ �ોWXટમા ંલેબર શીડYલની અગZયતા [ ંછેુ ુ ? 07 

  ����  

��-૫ અ ર]ખક Fયવ^થાત_ં માટનો 2લો ચાટ�  દોર� અને સમ,વો  . 07 

 બ `કંપ ઉદભવ કbમાથંી નીકળતા િવિવધ મો,ની યાદ� અને તેની ુ c

િવનાશક અસરો બતાવો.  

07 

************ 


