
                                                                                                                                                                                                                                                                

Seat No.: __________                                                  Enrolment No._____________ 
   

GUJARAT TECHNOLOGICAL UNIVERSITY 
Diploma Engineering Semester –V Examination Dec’11- Jan’12 

 

Subject code: 350603/2350603                       Date: 26/12/2011 

Subject Name: Construction Works Management 

Time:  10.30 am – 01.00 pm                                      Total Marks: 70 
 

Instructions: 

1. Attempt all questions.  

2. Make suitable assumptions wherever necessary. 

3. Figures to the right indicate full marks. 

4. English version is considered Authentic. 

 

(a) Fill in the blanks. 

1) Levels of Management are ________,__________and __________. 

2) Modern Management science depends more on ___________resources. 

3) Main management functions are ________,_______,_____,______,______etc. 

4) Full form of PERT and CPM:_________and___________ 

5) Float means_____________in CPM  

6) MIS means_____________ 

7) BIS means__________ 
 

07 

Match :   Group –A                 with                     Group –B 

1) Material Management 1)Information based Management tool 

1) Equipment Management  2) Event based network 
2) MIS 3) Human resource management 

      4)   Disaster Management  4)  Cost Index Layout 

      5)  Labour Management 5) TEAM 

      6) CPM 6) Owning and Operating cost 

      7) PERT 7) BIS 

 8)Dummy activity  

Q.1 

(b) 

 9)Natural and a manmade hazards Management 

07 

(a) Write the significance of scientific management and its functions. 07 

(b) List the main members  of Construction Team, and discuss the role of Team in 

construction process.  
07 

 OR  

(b) What is net work planning . Compare CPM and PERT tools. 

 
07 

Q.2 

   

Q.3 (a) Explain bar chart , assume 10 construction items and duration show the Bar chart 

showing on the particular day the progress chart actual and scheduled activities. 

 

07 



(b) Calculate EST,EFT,LST,LFT,and TF. Draw network diagram . Show longest path and 

total time required to finish the project.  

 

 

 

Activity PREDECESSOR DURATION IN 

MONTHS 

A - 5 

B - 1 

C A 2 

D A 3 

E A 2 

F C 3 

G D 4 

H B,E 2 

I H 1 

J F,G,I 1 

07 

  OR  

(a) Draw network diagram from the following schedule, show critacal path and calculate 

total float and free float 

 
Activity Schedule Code Duration in days 

A 1-2 5 

B 2-3 9 

C 2-4 3 

D 3-6 2 

E 4-5 4 

DUMMY 3-5 0 

F 5-7 7 

G 6-7 3 

H 7-8 9 

07 Q.3 

(b) Define terms: 1) Event 2) project 3) PWD 4) Organization 5) safety management 6) 

Economic order quantity 7) Supply Chain  

 

07 

(a) What is pre disaster management. Explain with example. 

 
07 Q.4 

(b) 
                                                                                                                                                                                                                                                            _____ 

What is MIS, explain its purpose and need.? 

 

07 

  OR  

(a) Explain in brief Equipment management ? and Importance of inspection, testing and 

maintenance .? 
07 Q. 4 

(b) Explain labour incentives and motivation.?  

 
07 

 

(a) Prepare labour schedule for the construction site of a residential building. 

 ( Assume the Activities) 
07 Q.5 

(b) Classify MIS and explain any one in details. 

 
07 

  OR  

(a) Explain types of organization,? And draw the organizational chart of PWD . 07 Q.5 

(b) Short Note :  any one 

Safety management 

1) BIS code 1976: IS 4130 the demolition of building.   

2) BIS Code 1966 : IS 3969  Scaffoldings . 

07 

 
*********** 

 

 

 

 

 



VVVV    ખાલી જ�યા 	રોુ . 

1) ______,_______ અને _______એ મેનેજમ�ટ ના �તર છે.2) અવા�ચીન મેનેજમ�ટના સાયસં મા ં

__________ ર"સોસ� # મહ%વ છેુ .   

3) મેનેજમ�ટ ના મહ%વના કાય(____,_____,_____,______,_______વગેર*, છે. 

4) 	ણ� નામ લખોુ . PERT  અને  CPM : _______,________ 

5) CPM મા ં/લોટનો અથ� _________થાય છે. 

6) MIS નો મતલબ________ થાય છે. 

7)  BIS નો મતલબ________ થાય છે. 

07 

                 �� � -  �         ��	         
     �� � -   �          � ���
 .     

1) મટ"ર"યલ મેનેજમે4ટ  1) 5ફોમ7શન બેઈઝડ મેનેજમે4ટ <લ ુ  

2) ઈ=વી>મ�ટ મેનેજમે4ટ 2) ઈવ�ટ બેઈઝડ નેટવક�   

3) MIS 3) ?મન ર"સોસ� મેનેજમે4ટુ  

4) ડ"ઝા�ટર મેનેજમે4ટ 4) કો�ટ 5ડ*@ લેઆઉટ  

5) લેબર મેનેજમે4ટ 5) TEAM 

6) CPM 6) ઓનDગ Eડ ઓપર*ટDગ કો�ટ  

7) PERT 7) BIS 
 8)  ડમી એ=ટ"બવીટ" 

5|`Gv!5|`Gv!5|`Gv!5|`Gv!    

AAAA    

 9)Iદરતી અને માનવ સજKત હોનારતુ   

07 

VVVV    સા5ટ"ફ"ક મેનેજમે4ટ# ંમહ%વ અને કાય( લખોુ . 07 

AAAA    બાધંકામ ની ટ"મ ના MNય સOયોના નામ લખો તથા ટ"મ # કાય� વણ�વોુ ુ . 07 

 VYJFVYJFVYJFVYJF     

5|`GvZ5|`GvZ5|`GvZ5|`GvZ    

AAAA    નેટ વક� >લાનDગ P ંછેુ .? CPM અને PERT નો તફાવત સમRવો. 07 

VVVV    બાર ચાટ� વણ�વો, 10 બાધંકામ ની આઈટમો ધાર" કોઈ એક Tદવસ પર , િનરધાર"ત અને 	ણ� થએલ ુ

કામગીર" ના સદં�ભ મા ંબાર ચાટ�  દોરો.  

07 5|5|5|5|`Gv#`Gv#`Gv#`Gv#    

AAAA    ગણતર" કરો. EST,EFT,LST,LFT,અને  TF. નેટ વક� આWતી દોરો. XોY=ટ 	ણ� કરવા માટનો ુ *  

સમય શોધો. 
 

 

Activity PREDECESSOR DURATION IN 

MONTHS 

A - 5 

B - 1 

C A 2 

D A 3 

E A 2 

F C 3 

G D 4 

H B,E 2 

I H 1 

J F,G,I 1 

07 

     VYJF  



VVVV    નેટ વક� આWતી દોરો. Z"ટ"કલ પાથ દોરો. Iલ /લોટ અને [" /લોટ શોધોુ . 
 

Activity Schedule Code Duration in days 

A 1-2 5 

B 2-3 9 

C 2-4 3 

D 3-6 2 

E 4-5 4 

DUMMY 3-5 0 

F 5-7 7 

G 6-7 3 

H 7-8 9 

07 5|`Gv#5|`Gv#5|`Gv#5|`Gv#    

AAAA    \યાNયા લખો. 1) ઈવ�ટ 2) XોYકટ 3) PWD 4) ઓગ7નાઈઝેશન 5) સે/ટ" મેનેજમે4ટ 6) 

ઈકોનોમીક ઓડ�ર =વ]ટ"ટ" 7) સ>લાઈ ચેઈન   

07 

VVVV    	વ� ડ"ઝા�ટર ુ મેનેજમે4ટ P ંછેુ .? ઉદાહરણ સાથે સમRવો . 07 5|`Gv$5|`Gv$5|`Gv$5|`Gv$    

AAAA    MIS P ંછેુ .? તેની જ^ર"યાત અને કામ સમRવોુ . 07 

     VYJFVYJFVYJFVYJF  

VVVV    ઈકવીપમ�ટ મેનેજમે4ટ  <ંકમા ંસમRવોુ . 5�પેકશન , ચકાસણી અને મરામત ની જ^ર"યાત વણ�વોુ . 07 5|`Gv$5|`Gv$5|`Gv$5|`Gv$    

AAAA    મ_રો ના 5સ�ટ"વ અને મોટ"વેશન સમRવોુ . 07 

VVVV    રહ*ણાક મકાન ની બાધંકામ ની સાઈટના મ_રો# શીડ`લ બનાવોુ ુ ુ . 07 5|`Gv55|`Gv55|`Gv55|`Gv5    

AAAA    MIS # ંવગKકરણ કરો અને એક# ંવણ�ન કરોુ ુ . 07 

     VYJFVYJFVYJFVYJF  

VVVV    ઓગ7નાઈઝેશન ના Xકાર જણાવો,તથા PWD ઓગ7નાઈઝેશન  નો ચાટ�  દોરો. 07 5|`Gv55|`Gv55|`Gv55|`Gv5    

AAAA    <ંક નોધ લખોુ . કોઈ પણ એક.સેફટ" મેનેજમે4ટ :  1) BIS code 1976: IS 4130 બાધંકામ ના 

િવ�તાિપત .   

                 2) BIS Code 1966 : IS 3969  Scaffoldings . 
 

07 

 
********* 

 
 


