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DIPLOMA ENGINEERING - SEMESTER -V « EXAMINATION - SUMMER 2017

Subject Code: 350603
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Attempt all questions.

Make suitable assumptions wherever necessary.
Figures to the right indicate full marks.

Each question carry equal marks (14 marks)

Write Principle of planning and Explain bar chart; assume 07 activity.
et oll Rl dAvll WA WR UE AU, NEURL 9 wiusiH ol yg(Q wrl.

Write good skills required for good construction manager.
URL ollusiH Aol HIZ %33 $ANARA AV

What is net work planning? Compare CPM and PERT tools.
a2as welollol g B? CPM al PERT ol dcsll s,

Define terms: 1)Activity 2) project 3) float 4) Organization 5) safety
management 6) Dummy activity 7) Event

catudl AL 1) Yyl R) YlBse 3) sclle ¥) el dat W) Al
Nawtoz §)Evslal ygld 9) olatlal.

OR
Draw network diagram from the following schedule, show critical path
. DUM
Activity | A B C D E MY F G H

Code [1-2][ 23 [ 24 |36 | 45 | 35- [57] 67 | 7-8
day) [ 7] 11 ] 4 ] 4] 6 0o | 7 [ 2 10
As Upse HER olA Yl ol ygld 8,sidls ua €L

DU
yg@| A | B | C | D| E |MM| F | G | H
Y

5H 1-2 | 23| 24| 36 | 45 |35-| 57 | 67 | 7-8
UHA 7 11 4 4 6 0 7 2 10

Explain types of organization, And draw the organizational chart of
R&B Department

AUl d ol Usl UMl Aol HIOL Aol Hslol (AeUol ol cuaaul
dal ol AL €RL
Classify MIS and explain any one in details.

MIS of colsR0L 5 wal sleurl As (AA (Adtdar uHedl,

OR
What is material schedule? Prepare material schedule for construction
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site of commercial building assume other activities
HAUHMl of AH2A Usts Aed 9? aellsaus dd HIR ol wiusiH ol

g wR Aol WA of AH2A UAS  olollcl.

Explain the job layout and write necessity of it, prepare job layout of
dam site.

ol A-uG2 UHAIA Wal  Aoll 332l AVl , 3H W2 HER ol
Aot A-u1B2 vlalldl,

Write short note - Contract Labour Act-1970
slalse HYR SIAEL -1¢90 (A 5ol Al
Explain : optimistic time, most likely time, and pessimistic time.

AHA AL AUAE]l dHA 1R ASsHl el uA [ARiuatgl uHL.

OR

The estimate for activities P, Q, R of a project is as follows, Detriment
Expected time and variance of each activity.

Activity Optimistic Time | Most Likely Time Pessimistic Time
P 4 6 8

Q 5 7 11

R 4 10 12

ygla P, QR U2 ollA Yxed ol AHA oll GUADL 53] A V(B AHA

A Aol ol Ll 53

Activity Optimistic Time | Most Likely Time Pessimistic Time
P 4 6 8

Q 5 7 11

R 4 10 12

Write short Note: BIS code 1976: IS 4130 the demolition of building

WitsiH dlscll HI2 oll BIS code 1976: 1S 4130 (A3l gsolltd M.

Explain in detail “ Types of Disasters”-
AUUARD QA @Qorcet? yHA .
Write short note (1) Construction Team (2) Equipment management

25 ol Aull. (1) ciustH S (R) Fscllunlee of AasNoR

OR

Explain labour incentives and motivation
SIHERL of Ulleol val A(@Y0L AHs1C.
Explain labour characteristic

SIHERL ofl ctlagllsdl AHstaAl.
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