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Seat No.: ________                                                           Enrolment No.___________ 

GUJARAT TECHNOLOGICAL UNIVERSITY 
DIPLOMA ENGINEERING - SEMESTER–VII • EXAMINATION – SUMMER 2013 

Subject Code: 350603/2350603 Date: 10/05/2013        
Subject Name: Construction Works Management 
Time: 02:30 am TO 05:00 pm Total Marks: 70 
Instructions: 

1. Attempt all questions.  
2. Make suitable assumptions wherever necessary. 
3. Figures to the right indicate full marks.  
4. English version is considered to be Authentic. 

Q.1 (a) Explain in detail: Usability of CWM for controlling Civil 
Engineering Projects. 

07 

 (b) Draw flow diagram of construction stage and explain in detail             07 
    

Q.2 (a) Define “Management” narrate its function in detail. 07 
 (b) Explain merits  and  demerits  of Gantt Bar Chart   07 
  OR  
 (b) Define: (1) Event (2) Activity (3) Critical Path (4) Float (5) Dummy 

Activity (6)Organization (7)Epi center 
07 

    
Q.3 (a) Draw Job Layout of Big Residential Complex Site   07 

 (b) Explain the code  provision of IS 3696 (I) -1966 for Scaffoldings  
 

07 

  OR  
Q.3 (a) Write detail note on “ Workmen’s Compensation Act ”                         07 

 (b) Explain (i) Line & Staff Organization (ii) Matrix Organization      07 
    
    

Q.4 (a) Define various types of time duration with respect to P.E.R.T. 07 
 (b) Prepare Labor Schedule for 4BHK Bungalows( assume activities) 07 
  OR  

Q. 4 (a) Draw Network Diagram for Following activity. Find TE, TL and 
critical path.        
Activity Sequence code Time (In Week) 
A 1-2 5 
B 2-3 9 
C 2-4 3 
D 3-6 2 
E 4-5 5 
Dummy 3-5 0 
F 5-6 5 
G 5-7 7 

07 

 (b) Explain implementation of MIS with the help of flow chart. 07 
    
    

Q.5 (a) Give detail regarding administrative structure for disaster 
management in Our State. 

07 

 (b) Write safety precaution for erection of steel structure as per IS 07 
  OR  

Q.5 (a) State factors affecting selection of construction equipment. 07 
 (b) Explain in detail “ Types of Disaster “  07 
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5|`Gv! V િવɔતુ વણ½વો: િસિવલ ઇજનેર� ̆ોȐƈટને િનયિં́ત કરવા માટ° CWM 

ની ઉપયોગીતા.  

07 

 A બાધંકામના તબïાઓનો Ɲલો ડાયા˴ામ દોર� તેને વણ½વો.  07 

    
5|`GvZ V ̆બધંન ની ƥયાƉયા આપી તેના કાયҴ વણ½વો.   07 

 A ગҪટ બાર ચાટ½ના ફાયદા અને ગેર ફાયદા જણાવો.  07 

  VYJF  
 A ƥયાƉયા આપો : (1) બનાવ (2) ̆ʫિુત (3) ˲�ટ�કલ પાથ (4) Ɲલોટ  

(5) આભાસી ̆ʫિુત (6) ƥયવƨથાતં́ (7) ઉદગમ ક°ƛ̃  

07 

5|`Gv#    
 V મોટા રહ°ણાકં મકાન ની સાઇટનો જોબ લે-આઉટ દોરો.  07 

 A ƨક°ફોƣડӄગ માટ°ના IS 3696 (I) -1966 કોડની માગ½દિશ�કાઓ જણાવો.  07 

  VYJF  
5|`Gv#    

 V “કામદાર વળતર કાયદો” પર નҭધ લખો.  07 

 A વણ½ન કરો: (1) લાઇન અને ƨટાફ ƥયવƨથાતં́  (2) મે˼�ƈસ 

ƥયવƨથાતં́  

07 

    
5|`Gv$    

 V P.E.R.T. ના ȩુદા ȩુદા ̆કારના સમયગાળા િવશે સમĤવો.  07 

 A 4BHK બગંલો માટ° લબેર શીડȾલુ તૈયાર કરો (̆ʫિુત ધાર� લો.)   07 

  VYJF  
5|`Gv$    

 V નીચનેી ̆ʫિુતઓ માટ° નેટવક½ ડાયા˴ામ દોર� TE, TL અને ˲�ટ�કલ 

પાથ  શોધો.  

̆ʫિુત ˲મ  સમય ( વીકમા)ં  
A 1-2 5 
B 2-3 9 
C 2-4 3 
D 3-6 2 
E 4-5 5 
આભાસી  3-5 0 

F 5-6 5 
G 5-7 7 

07 

 A Ɲલો ચાટ½ની મદદથી MIS ના અમલીકરણની ર�ત વણ½વો.  07 

    
5|`Gv5    

 V આપણા રાԌયમા ંઆપિત ƥયવƨથાતં́  ના વ�હવટ� માળખાની  

િવગત જણાવો.  

07 
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 A IS ̆માણે ƨટ�લ ȵ ુƨ˼કચર તૈયાર કરવા લેવા પડતા સલામતીના 

પગલા ંજણાવો.   

07 

  VYJF  
5|`Gv5    

 V બાધંકામના સાધનની પસદંગીને અસર કરતા પ�રબળો જણાવો.  07 

 A આપિતના ̆કારો િવશે િવɔતુ નҭધ લખો.  07 

 
************ 

 
 


