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Seat No.: ________                                                           Enrolment No.___________ 

GUJARAT TECHNOLOGICAL UNIVERSITY 
Diploma Engineering - SEMESTER– V • EXAMINATION – WINTER 2013 

Subject Code: 351305 Date: 07-12-2013        
Subject Name: Environmental Project Management 
Time: 02:30 pm - 05:00 pm Total Marks: 70 
Instructions: 

1. Attempt all questions.  
2. Make suitable assumptions wherever necessary. 
3. Figures to the right indicate full marks.  
4. English version is considered to be Authentic. 

Q.1 (a) Write importance of EPM. 07 
 (b) Write short note on “Role of Environmental Engineer in management”. 07 

Q.2 (a) Write a note on “Project Planning”. 07 
 (b) What is the difference between Bar charts and Milestone charts? 07
  OR 
 (b) Define the following terms: 

(i) Dual –Role events  (ii)Events       (iii) Final Event       (iv) Activity 
(v) Parallel activity     (vi) successor activity     (vii) successor Event. 

07 

Q.3 (a) A project finalization contract for ‘Design of ETP’. Draw the Bar chart and 
give conclusion.  
Activity Description Duration 
A Site selection and survey 04 weeks 
B Structural Design 05 weeks 
C Preparation of drawing 04 weeks 
D Preparation of specification and tender documents  02 weeks 
E Notice inviting tender 04 weeks 
F Selection of contractor 01 weeks 
G Award of  work order 01 weeks 

 

07 

 (b) Enlist parameters to be considered while preparing site layout and explain any 
three of them in brief. 

07 

  OR 
Q.3 (a) Draw the network diagram of a project having eight activities. Activity and 

predecessor relationship are as follows:  
Activity  Immediate Predecessor 
B,C,D A 
E B 
F C 
C D 
H E,F,G 

 

07 

 (b) What are the functions and characteristics of MIS?  07 

Q.4 (a) Write short note on: Disaster management during earthquake. 07 
 (b) What is ISO? Enlist and explain key elements of ISO-14001. 07 
  OR 

Q. 4 (a) Prepare a site layout for Effluent Treatment Plant. 07
 (b) Write short note on “Fire hazards and its prevention”. 07

Q.5 (a) Write note on “Role of NGO in disaster management”.  07
 (b) Why safety is necessary? Explain any three safety equipment in detail.  07 
  OR  
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Q.5 (a) Write note on: “Minimum Wages Act-1948”. 07
 (b) Write note on “Fire Triangle”. 07

 
************ 
Ȥજુરાતી 

̆ĕ. 1 અ ઇપીએમ ȵુ ંમહƗવ સમĤવો. 07 
 બ Ȭૂંક નҭધ લખો : “મેનેજમҪટ મા ંપયા½વરણ ઇજનેરનો રોલ”. 07 

  ̆ĕ. 2 અ “̆ોȐƈટ Ɯલાનӄગ” િવશે નҭધ લખો : 07 
 બ બાર ચા½ટ અને માઇલ ƨટોન ચા½ટ વƍચે Ƀુ ંતફાવત છે?  07 
  અથવા  

 બ નીચેના પદો ƥયાƉયાિયત કરો.:  

(i) ડȾલુ રોલ બનાવ     (ii) બનાવ     (iii) છેƣલો બનાવ        (iv) ̆ɂિૃત            

(v) સમાતંર ̆ɂિૃત      (vi) સƈસેસર ̆ɂિૃત  (vii) સƈસેસર બનાવ.  

07 

  ̆ĕ. 3 અ “ઇટ�પી ડ�ઝાઇન” ના ̆ોȐકટના ફાઇનલ કҭ˼ાƈટ માટ° બાર ચા½ટ દોરો અને 

િનણ½ય લખો.   

̆ɂિૃત   વણ½ન  સમયગાળો 
A ƨથળ પસદંગી અને સવ±ëણ ૦૪ અઠવા�ડયા 
B ƨ˼કચરલ ડ�ઝાઇન ૦૫ અઠવા�ડયા 
C નકશો તૈયાર કરવો ૦૪ અઠવા�ડયા 
D ƨપેિસ�ફક°શન અને ટҰડર તૈયાર કરવા.  ૦૨ અઠવા�ડયા 
E નો�ટસ Ӗવાઇટӄગ ટҰડર ૦૪ અઠવા�ડયા 
F કҭ˼ાƈટર ની પસદંગી  ૦૧ અઠવા�ડȻ ુ 

G એવોડ½ ઑફ વક½ ઓડર  ૦૧ અઠવા�ડȻ ુ
 

07 

 બ સાઇટ લે-આઉટ તૈયાર કરતી વખતે ðા ંકયા ંપેરામીટર ƚયાનમા ંલેવામા ંઆવે છે 

તેની યાદ� બનવો અને કોઇપણા ́ણ Ȭૂંકમા ંસમĤવો. 

07 

  અથવા  

̆ĕ. 3 અ નીચેની આઠ ̆ɂિૃતઓ માટ° નેટવક½ ડાયા˴ામ દોરો. ̆ɂિૃત અને ̆ીડ�સેસર 

વƍચેનો સબધં નીચે Ⱥજુબ છે:  

̆ɂિૃત ઇમીડ�એટ ̆ીડ�સેસર 
B,C,D A 
E B 
F C 
C D 
H E,F,G 

 

07 

 બ MIS ના કાયҴ અને લાë�ણકતા ઓ કઇ કઇ છે? 07 

  ̆ĕ. 4 અ “ȹકંૂપ વખતના આપિત ƥયવƨથાપન” િવશે Ȭૂંક નҭધ લખો. 07 
 બ ISO એટલે Ƀુ?ં ISO-૧૪૦૦૧ ના ȺƉુય ઘટકો ની યાદ� બનાવો અને સમĤવો. 07 
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  અથવા  

̆ĕ. 4 અ એƝɀુટં ˼�ટમҪટ Ɯલાટં માટ° સાઇટ લે-આઉટ તૈયાર કરો. 07 
 બ Ȭૂંક નҭધ લખો : “ફાયર હઝાડ½ અને તેȵ ુિ̆વҪશન”. 07 

  ̆ĕ. 5 અ નҭધ લખો : “આપિત ƥયવƨથાપનમા ંNGO નો ફાળો”. 07 
 બ Ʌરુëાની જȿુર�યાત શા માટ° જȿુર� છે? કોઇપણ ́ણ Ʌરુëાના સાધનો 

િવƨતારથી સમĤવો. 

07 

  અથવા  

̆ĕ. 5 અ નҭધ લખો : “મીનીમમ વેજ એકટ -૧૯૪૮”. 07 
 બ નҭધ લખો : “ફાયર ˼ાӜગલ ”. 07 

 
************ 


