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Instructions:

1. Attempt all questions.
2. Make suitable assumptions wherever necessary.
3. Figures to the right indicate full marks.
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Explain in brief the difference between PERT and CPM networks. Explain 07
the circumstances under which one is preferred over the other.
Discuss objectives & functions of construction management.

07

From the data given below in table, prepare network diagram and compute 07
activity times, total float, free float and interfering float. Locate the critical

path for network of the project.

Activity Duration
(Days)

A (1-2) 8

B (1-3) 6

C (1-4) 10
D (2-5) 8

E (2-7) 15

F (3-5) 10
G (4-5) 8

H (4-6) 10
1(5-6) 10

J (5-7) 10
K (6-7) 8

L (7-8) 7

What is work-breakdown structure? Prepare work-breakdown structure 07
for a Trimix road project of a township.

OR

A network for a project shown in figure. The network is to be updated after 07
10 days of its execution. The following conditions exist at the end of 10 days:
a. Activity 1-2, 1-3 and 1-4 have been completed as originally

scheduled.

b. Activity 4-5 is in progress and will require 6 more days for its

completion

c. Activity 4-6 is in progress and will require 6 more days for its

completion.

d. Activity 3-6 is in progress and will be completed in one day.

e. Other activities have not been commenced and their original
predicted durations will hold good, except for activity 5-7 which will
require only three days instead of 5 days originally planned.

Update the network and determine the critical path of the updated network.
What is the total increase in the project duration?
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Discuss on project management software.
Write short note on role of construction managers.
OR
Write short note on progress management techniques.
What are the purposes of cash flow analysis and expenditure schedules? How
is it determined?

Explain line of balance techniques. Enumerate the steps taken in scheduling
with LOB and how is it advantageous in construction field? Explain briefly.
Write short note on salient features of a construction project.

OR
What is the difference between CPM and PNA? Explain : Cost variance,
schedule variance, cost performance index and schedule performance
index.
Explain effects of various parameters affecting planning of construction
industries.

What do you understand by updating? Why is it essential? In which
conditions, the updating is required?
Discuss in brief the resources allocation problem. What are the methods of
solving the problem?

OR
Write short note on time and motion study work measurement of
construction activity.
Explain following terms:
Precedence networks, GERT, Work Study, Cash flow analysis, decision tree,
Resource smoothening, Resource levelling.
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